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Gantt Chart Work Plan Task:

‘Crafty Cakes’ is a new company that makes tailored celebration cakes for all occasions. They need a quick, simple website made, to promote their business in time for a wedding fair in 12 days’ time. They would like the website to show 10 images of cakes they have made, with some simple information about themselves. The website needs to be ‘live’ online on the 12th day.
It will take 1 day to gather and write the necessary information. It will take two days to plan the layout, look and feel of the website using suitable pre-production documents.
The designer will meet the client during one day, to present the initial design ideas, before starting to build the website.
It will take 2 days to photograph the cakes using a professional photographer.
It will take 3 days to build the website.
One day will be needed to test the website before it goes live.
[bookmark: _GoBack]
Complete the following ‘Gantt Chart’ work plan, in order to plan the workflow to create the ‘Crafty Cakes’ website.
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